
Project Status Report : OeHI - Consumer Engagement Report Date: 10/3/19

General Information

Project ID

Project Manager

PROJ013126

Kristi LaBarge

Business Sponsor

Agency

Carrie Paykoc

OeHI - Governor's Office of eHealth
Innovation

Key Dates
Start Date

Delivery Date

Finish Date

Est. Duration (Months)

Overall % Complete

11/1/17

9/30/22

60

10%

Health Indicators
Overall

Scope

Schedule

Budget

Policy

Project Phase

5-Year Roadmap?

Plan

Yes

Agency Priority #

Legislative/Audit?

JTC Reporting? NoOIT Sponsor

Project Objective

This funded initiative has taken a broader approach to understanding consumer needs and preferences in accessing health data.

======
Develop and implement tools to educate, engage, and empower consumers in their health and well-being.

Status Report Update

Green
Initiating planning phase

eHealth Commission Ask: Based on next steps and care coordination efforts, how should OeHI fund and support the curation of information needs for consumers and providers
including strategies for developing protoypes.

Key Accomplishments Plans For Next Period
1. Finalized task order to engage PK on drafting Request for Information (RFI)
2. Began developing RFI requirements

1. Develop and Implement an Overall Plan to Coordinate Health Related Information,
Tools, and Services
2. Develop a Means to Further Prioritize the Efforts that will be Undertaken in the Plan and
Implement Phases
3. Further Define the Outcomes that the Solution Approaches Should Achieve
4. Address Key Questions for Engaging and Empowering Consumers in Their Health and
Wellness.
5. Consider Developing a Journey Map of the Consumer’s Journey Through Various
Health-Related Events Across a Lifespan

Budget
% Spent to DateBudgeted Total

$150,000

NotesCategory

$1,600,000 9%Personal Services

Spent to Date Budget Remaining

$1,450,000
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Project Status Report : OeHI - Consumer Engagement Report Date: 10/3/19

Project Total

$0 $0Operations

Funds available 10/1/19

$150,000

0%

$1,450,000

$0

9%$1,600,000

Key Tasks & Milestones
Name ID Status Start Finish % Complete Notes

OeHI - Consumer Engagement Mosaica
Partners

PROJ013080 Started 3/4/19 8/30/19 50%

No risks to report at this time.

Risks

No issues to report at this time.

Issues

No changes to report at this time.

Change Requests
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Project Status Report : OeHI - HIE PDMP Report Date: 10/3/19

General Information

Project ID

Project Manager

PROJ013134

Kristi LaBarge

Business Sponsor

Agency

Carrie Paykoc

OeHI - Governor's Office of eHealth
Innovation

Key Dates
Start Date

Delivery Date

Finish Date

Est. Duration (Months)

Overall % Complete

4/2/19

9/30/22

43

10%

Health Indicators
Overall

Scope

Schedule

Budget

Policy

Project Phase

5-Year Roadmap?

Plan

Yes

Agency Priority #

Legislative/Audit?

JTC Reporting? NoOIT Sponsor

Project Objective

Consider putting ESB in middle of Apriss/Rx data. Appx 1 million queries per month.

Status Report Update

The PDMP Workgroup is meeting bi-weekly. The APD has been drafted and is on final review. A meeting
with CMS for initial feedback is scheduled for 10/3/2019.

eHealth Commission ask: None at this time.

Key Accomplishments Plans For Next Period
1. The APD has been developed for final review. The scope of the APD is primarily
planning and
there is an ask for integration costs to expand PDMP availability
2. Participation in the CMS sponsored SUPPORT Act meeting in Denver 9/18/2019. The
meeting
provided an opportunity to collaborate with CMS officials and other states for ideas and
activities of what could be funded
3. CDC grant was submitted and grant funding approved

1. Finalize APD budget and staffing
2. Submit to CMS (60 day approval period)
3. Continue workgroup meetings to determine short-term goals
4. Continue to identify existing initiatives that support expansion of PDMP data availability

Budget

Project Total

$0

% Spent to DateBudgeted Total

$0

Notes

$0Operations

74,500 was added to IAPD FFY20 over and above planned
expenditures
FFY20 $224,500
FFY21 $74,500

Category

$299,000 0%

$0

Personal Services

0%

$299,000

Spent to Date

$0

Budget Remaining

0%

$299,000

$299,000
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Project Status Report : OeHI - HIE PDMP Report Date: 10/3/19

Key Tasks & Milestones
Name ID Status Start Finish % Complete Notes

OBH CORHIO SOW work TSK0050612 Started 4/2/19 10/2/19 20%

Submit for CDC grant TSK0050610 Started 4/2/19 5/22/19 25%

Develop mini-grant program TSK0050611 Not Started 5/22/19 7/22/19 0%

No risks to report at this time.

Risks

No issues to report at this time.

Issues

No changes to report at this time.

Change Requests
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Project Status Report : OeHI - Advance HIE Rollup Report Date: 10/2/19

General Information

Project ID

Project Manager

PROJ013123

Kristi LaBarge

Business Sponsor

Agency

Carrie Paykoc

OeHI - Governor's Office of eHealth
Innovation

Key Dates
Start Date

Delivery Date

Finish Date

Est. Duration (Months)

Overall % Complete

1/1/17

9/30/22

70

15%

Health Indicators
Overall

Scope

Schedule

Budget

Policy

Project Phase

5-Year Roadmap?

Execute

Yes

Agency Priority #

Legislative/Audit?

JTC Reporting? NoOIT Sponsor

Project Objective

Develop and implement approaches to harmonize data sharing capabilities, increase the rate of health information sharing, and advance health information exchange across
Colorado.

Status Report Update

This bucket of projects is green.

We are on track to support these efforts with federal HITECH dollars starting on October 1.  The first projects that will be funded include: Terminology Services; Improved Data
Access; Targeted ADT Notifications; Single Sign On Across Systems; PMDP Integration; Medication History; and Electronic Order Reconciliation.

eHealth Commission Ask: Input on funding and project priorities.

Key Accomplishments Plans For Next Period
1. OIT signed project request order with OeHI to fund the advancing HIE projects; routed
for signature within GOV office

1. Develop timelines for project identification for next round of IAPD funding (appx $1M)

Budget

Project Total

$0

% Spent to DateBudgeted Total

$0

Notes

$0Operations

Funds available at 10/1/19

Category

$1,125,000 0%

$0

Personal Services

0%

$1,125,000

Spent to Date

$0

Budget Remaining

0%

$1,125,000

$1,125,000
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Project Status Report : OeHI - Advance HIE Rollup Report Date: 10/2/19

Key Tasks & Milestones
Name ID Status Start Finish % Complete Notes

OeHI - HIE PDMP PROJ013134 Started 4/2/19 9/30/22 10%

OeHI - HIE Terminology Services PROJ013127 Not Started 10/1/19 9/30/20 0%

OeHI - HIE Electronic Order Rec PROJ013133 Not Started 10/1/19 9/30/20 0%

OeHI - HIE Targeted ADT Notifications PROJ013131 Not Started 10/1/19 9/30/20 0%

OeHI - HIE Patient Access to Clinical Data
PROJ013135 Not Started 10/1/19 9/30/20 0%

OeHI - HIE Single Sign On Across Systems
PROJ013132 Not Started 10/1/19 9/30/20 0%

OeHI - HIE Expanded Medication History PROJ013128 Not Started 10/1/19 9/30/20 0%

OeHI - HIE Improved Data Access PROJ013129 Not Started 10/1/19 9/30/20 0%

No risks to report at this time.

Risks

No issues to report at this time.

Issues
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Project Status Report : OeHI - Advance HIE Rollup Report Date: 10/2/19

No changes to report at this time.

Change Requests

Page 7



Project Status Report : OeHI - PMO Report Date: 10/6/19

General Information

Project ID

Project Manager

PROJ013293

Kristi LaBarge

Business Sponsor

Agency OeHI - Governor's Office of eHealth
Innovation

Key Dates
Start Date

Delivery Date

Finish Date

Est. Duration (Months)

Overall % Complete

6/1/19

9/30/22

41

80%

Health Indicators
Overall

Scope

Schedule

Budget

Policy

Project Phase

5-Year Roadmap?

Execute

Yes

Agency Priority #

Legislative/Audit?

JTC Reporting? NoOIT Sponsor

Project Objective

Provide project management resources for implementation of Colorado's Health IT Roadmap. Ensure alignment between projects and resources among various state agencies.

Status Report Update

Green

Key Accomplishments Plans For Next Period
1. Executed project request order for MuleSoft developer
2. Finalized project request order for data scientist, expected onboarding prior to end of
October

1. Onboard second project manager 10/15
2. Onboard MuleSoft Developer and Data Scientist
3. Assign PM responsibilities
4. Develop integration plans, templates, tools and communications

Budget

Project Total

$0

% Spent to DateBudgeted Total

$70,000

Notes

$0Operations

Funds available 10/1/19

Category

$830,000 8%

$70,000

Personal Services

0%

$760,000

Spent to Date

$0

Budget Remaining

8%

$760,000

$830,000

Key Tasks & Milestones
Name ID Status Start Finish % Complete Notes

Draft and sign PMO PRO TSK0051523 Completed 6/1/19 7/31/19 100%
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Project Status Report : OeHI - PMO Report Date: 10/6/19

No risks to report at this time.

Risks

No issues to report at this time.

Issues

No changes to report at this time.

Change Requests
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Project Status Report : OeHI - eCQM Report Date: 10/1/19

General Information

Project ID

Project Manager

PROJ013124

Nathan Drashner

Business Sponsor

Agency

Carrie Paykoc

OeHI - Governor's Office of eHealth
Innovation

Key Dates
Start Date

Delivery Date

Finish Date

Est. Duration (Months)

Overall % Complete

1/1/17

9/30/22

70

30%

Health Indicators
Overall

Scope

Schedule

Budget

Policy

Project Phase

5-Year Roadmap?

Execute

Yes

Agency Priority #

Legislative/Audit?

JTC Reporting? NoOIT Sponsor

Project Objective

Provide technology support to ease the capture, aggregation, and reporting of agreed upon quality reporting measures.

Status Report Update

Green
Timing is getting tight to execute the contract and meetings are unfortunately being delayed by scheduling conflicts. We should be fine but need to try and keep on schedule to fully
develop the contract and get it to CMS by the end of this month.
eHealth Commission Ask: Get the word out about HCDo and ability to leverage these trusted partners to report to Medicaid for the APM program.  Be prepared to receive feedback
from the eCQM Technical Workgroup in the coming months.

Key Accomplishments Plans For Next Period
1. Began eCQM Technical Workgroup meeting processes
2. Refined scope of eCQM Technical Workgroup to include technical assistance, provider
training, education, communication and strategy to reduce provider burden.
3. Drafting of Medicaid APM contract (post-Oct 2019) continued between HCPF and
HDCo with identifying Manual and QRDA3 Reporting, and Gaps in Care Reporting as
deliverables to be developed.
4. Bridge Contract was executed.

1. Finalize HCPF APM/HDCo contract
2. Finalize data governance contract
3. Conduct first eCQM Technical Workgroup meeting with focus on charter development
and HDCo Status and Next Steps
4. Work with HDCo to flesh out development solutions to be presented to eCQM Technical
workgroup in November

Budget

Project Total

$0

% Spent to DateBudgeted Total

$70,000

Notes

$0Operations

Funds available 10/1/2019

Category

$5,443,333 1%

$70,000

Personal Services

0%

$5,373,333

Spent to Date

$0

Budget Remaining

1%

$5,373,333

$5,443,333
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Project Status Report : OeHI - eCQM Report Date: 10/1/19

Key Tasks & Milestones
Name ID Status Start Finish % Complete Notes

HDCO contract transition to OeHI TSK0050757 Started 4/23/19 7/17/19 90%

Launch OeHI WG TSK0050758 Started 4/23/19 7/5/19 90%

Develop transition communication plan TSK0050759 Completed 4/23/19 5/24/19 100%

Develop data governance contract TSK0050783 Started 4/25/19 7/1/19 90%

Finalize new deliverables TSK0051002 Completed 5/23/19 6/6/19 100%

Transition communication campaign to
stakeholders

TSK0050760 Completed 5/27/19 7/31/19 100%

SIM End TSK0050762 Completed 7/31/19 7/31/19 100%

No risks to report at this time.

Risks

No issues to report at this time.

Issues

No changes to report at this time.

Change Requests
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Project Status Report : OeHI - Data Governance Report Date: 10/1/19

General Information

Project ID

Project Manager

PROJ013122

Nathan Drashner

Business Sponsor

Agency

Carrie Paykoc

OeHI - Governor's Office of eHealth
Innovation

Key Dates
Start Date

Delivery Date

Finish Date

Est. Duration (Months)

Overall % Complete

11/1/17

9/30/22

60

40%

Health Indicators
Overall

Scope

Schedule

Budget

Policy

Project Phase

5-Year Roadmap?

Execute

Yes

Agency Priority #

Legislative/Audit?

JTC Reporting? NoOIT Sponsor

Project Objective

Put in place a governance structure to support statewide health information sharing and use.  The governance structure includes statewide health data governance.

Status Report Update

Green
Current scope of work includes eCQM and alignment of data sharing efforts for care coordination.  Expect to leverage and expand scope. Some delays due to funding nuances.

eHealth Commission Ask: Recommendations for Data Governance Committee members

Key Accomplishments Plans For Next Period
1. Developed data governance contract which is currently being routed for signature.
2. Reconvened SIM data governance workgroup (9/18/19).
3. HCPF and OeHI completed soliciting stakeholder input via focus groups on the
Alternative Payment Model measure development. Most measures will be kept and a
couple new will be added based on this feedback.

1. Execute contract.
2. Develop new IA with HCPF to leverage HBCCC contract.
3. Governance meetings will start this month with a focus on supporting Care
Coordination.

Budget

Project Total

$0

% Spent to DateBudgeted Total

$30,000

Notes

$0Operations

Actual available

Category

$1,500,000 2%

$30,000

Personal Services

0%

$1,470,000

Spent to Date

$0

Budget Remaining

2%

$1,470,000

$1,500,000
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Project Status Report : OeHI - Data Governance Report Date: 10/1/19

Key Tasks & Milestones
Name ID Status Start Finish % Complete Notes

No risks to report at this time.

Risks

No issues to report at this time.

Issues

No changes to report at this time.

Change Requests
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Project Status Report : OeHI - Care Coordination Report Date: 10/1/19

General Information

Project ID

Project Manager

PROJ013119

Nathan Drashner

Business Sponsor

Agency

Carrie Paykoc

OeHI - Governor's Office of eHealth
Innovation

Key Dates
Start Date

Delivery Date

Finish Date

Est. Duration (Months)

Overall % Complete

11/1/17

9/30/22

60

10%

Health Indicators
Overall

Scope

Schedule

Budget

Policy

Project Phase

5-Year Roadmap?

Plan

Yes

Agency Priority #

Legislative/Audit?

JTC Reporting? NoOIT Sponsor

Project Objective

Develop, support, and enhance technical approaches that can be used to easily share care coordination information – within and across – communities recognizing that approaches
to care coordination may be unique to individual communities.

Status Report Update

-Work is iterative in understanding the complexities of care coordination including identification of the various, community based initiatives and using these as a basis for
development of a funding and support mechanism
-Progress is being made on identifying a funding mechanism to support projects

eHealth Commission Ask: Should OeHI release grants to fund community projects, fund non-profits to work with communities and oversee projects, and/or fund infrastructure to
advance and align social health information exchange, interoperability and referral efforts?

Key Accomplishments Plans For Next Period
1. Narrowed down project measurement metrics
2. Began development of requirements for project funding
3. Received several presentations from Care Coordination Projects around the state

1. Collect feedback from workgroup members on selected metric options and grant
requirements
2. Finalize funding request review and approval process
3. Determine plan for utilization and application of 10.10.10 network mapping (ongoing)
4. Work with JAI to inform needs for Phase Two  (ongoing)
5. Creation of a compendium of care coordination projects underway
6. Work with HCPF and Public Knowledge to define requirements and application for
"Connecting Communities" to social HIE and fund infrastructure. The approach and
executive summary are to be shared with the eHealth Commission for their feedback.
7. Contract with data sharing expert legal consultant to help provide framework and
support.

Budget
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Project Status Report : OeHI - Care Coordination Report Date: 10/1/19

Project Total

$0

% Spent to DateBudgeted Total

$70,000

Notes

$0Operations

Funds available 10/1/2019

Category

$1,500,000 5%

$70,000

Personal Services

0%

$1,430,000

Spent to Date

$0

Budget Remaining

5%

$1,430,000

$1,500,000

Key Tasks & Milestones
Name ID Status Start Finish % Complete Notes

OeHI - Care Coordination Boulder County
Connect

PROJ013159 Started 2/28/19 4/8/20 85%

10.10.10 process TSK0050593 Completed 4/1/19 5/31/19 100%

Phase 1: Demonstration pilots development
TSK0050594 Started 4/12/19 10/31/19 50%

Obtain data sharing approval for CDHS
programs

TSK0050769 Completed 5/10/19 5/10/19 100%

Evaluate and determine next steps TSK0050596 Not Started 1/1/20 6/30/20 0%

Launch pilots TSK0050595 Not Started 1/1/20 1/1/20 0%

Risks

Name ID Description Response Plan Priority Status Response
Type Due Date

State Data Sharing
Framework Requirement RSK007122 High Open Watch 4/24/19

No issues to report at this time.

Issues
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Project Status Report : OeHI - Care Coordination Report Date: 10/1/19

No changes to report at this time.

Change Requests
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Project Status Report : OeHI - MDM Identity Projects Report Date: 10/2/19

General Information

Project ID

Project Manager

PROJ013120

Sanjai Natesan

Business Sponsor

Agency

Carrie Paykoc

OeHI - Governor's Office of eHealth
Innovation

Key Dates
Start Date

Delivery Date

Finish Date

Est. Duration (Months)

Overall % Complete

1/1/17

9/30/22

70

15%

Health Indicators
Overall

Scope

Schedule

Budget

Policy

Project Phase

5-Year Roadmap?

Execute

Yes

Agency Priority #

Legislative/Audit?

JTC Reporting? NoOIT Sponsor

Project Objective

Develop and implement a comprehensive approach that includes both health and social services information that will be used across Colorado to uniquely identify a person across
multiple systems and points of care. -AND- Develop and implement an electronic approach that will be used across Colorado for uniquely identifying a health care provider and their
organizational affiliations - and ultimately their patient relationships.

Status Report Update

For identity for individuals:
The project is moving forward as we have been working to incrementally modernize SIDMOD.  OIT has agreed with the high level architecture and road map to ID resolution and will
continue to partner with HIE to advance efforts. OeHI assigned Sanjai Natesan as the PM to work on future state requirements and to help coordination and project oversight.

eHealth Commission Ask: How do we connect efforts to providers?

For identity for providers-
OeHI is funding the API development for the CDPHE Directory and efforts to determine how this directory can satisfy HCPF's usecases such as access client access to claims
information for the promoting interoperability. Initial review by OeHI's consultants HTS were positive and aligned with other state efforts to implement a provider directory.

Key Accomplishments Plans For Next Period
INDIVIDUAL IDENTITY
1. Initial architecture reviewed and agreed by OIT
2. OIT individual identity project in intake (10/8)
3. CORHIO Pilot #2 (SNAP/Medicaid) kicked off
4. OeHI drafted deliverables and project request order for identity resolution with input
from HCPF, DHS, OIT and CORHIO

PROVIDER IDENTITY
1. Project request order for MuleSoft developer was executed

INDIVIDUAL IDENTITY
1. Close out pilot #2 (WIC/SNAP/Medicaid)
2. Agencies to review the pilot#2 results
3. Finalize the Identity resolution detailed future state with OIT
4. Policy implications from WIC/SNAP identity pilots
5. OeHI to finalize the SOW with CORHIO ~600K per a year for the state to leverage
CORHIO's infrastructure

PROVIDER IDENTITY
1. Outline next steps and details for provider directory project with OIT, CDPHE,
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Project Status Report : OeHI - MDM Identity Projects Report Date: 10/2/19

HCPF

Budget

Project Total

$0

% Spent to DateBudgeted Total

$25,000

Notes

$0Operations

Funds available 10/1/19

Category

$1,695,000 1%

$25,000

Personal Services

0%

$1,670,000

Spent to Date

$0

Budget Remaining

1%

$1,670,000

$1,695,000

Key Tasks & Milestones
Name ID Status Start Finish % Complete Notes

OeHI - MDM Provider Identity PROJ013138 Started 3/21/19 10/31/19 10%

OeHI - MDM Individual Identity PROJ013136 Started 3/21/19 9/30/19 50%

Risks

Name ID Description Response Plan Priority Status Response
Type Due Date

State Strategy RSK007124
The State's strategy for SIDMOD modernization
and user authentication for myColorado must be
aligned with OeHI's efforts. The project is at risk
if OeHI delays funding projects with CORHIO
and doesn't get buy-in with OIT, HCPF, and
CDHS on next steps

High Open Watch 12/31/19

No issues to report at this time.

Issues
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Project Status Report : OeHI - MDM Identity Projects Report Date: 10/2/19

No changes to report at this time.

Change Requests
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Project Status Report : OeHI - Automated and Integrated Consent Report Date: 10/3/19

General Information

Project ID

Project Manager

PROJ013125

Sanjai Natesan

Business Sponsor

Agency

Carrie Paykoc

OeHI - Governor's Office of eHealth
Innovation

Key Dates
Start Date

Delivery Date

Finish Date

Est. Duration (Months)

Overall % Complete

11/1/17

9/30/22

60

5%

Health Indicators
Overall

Scope

Schedule

Budget

Policy

Project Phase

5-Year Roadmap?

Plan

Yes

Agency Priority #

Legislative/Audit?

JTC Reporting? NoOIT Sponsor

Project Objective

Develop and implement a statewide approach to consent management that aligns and harmonizes the consents required for health information sharing in Colorado.

Status Report Update

Green
This body of work is surfacing as a priority under several other initiatives including Advanced Directives, Joint Agency Interoperability and Boulder County Connect.

Prior work with CAII (Colorado Advanced Interoperability Initiative) demonstrated value in having automated and centralized consent.

eHealth Commission Ask: Where should OeHI focus projects and funding in 2019/2020 to accelerate this planning effort?

Key Accomplishments Plans For Next Period
1. Launched efforts with the eHealth Commission - Wes Williams to engage
2.Connected Deputy AGs with legal teams for CORHIO and QHN to share experience and
knowledge

1. Wes Williams and Kate Hortle to present efforts with consent to date related to sharing
of mental health information and a call to action for OeHI/eHealth Commission to define
use case and technical architecture
2. Workgroup and members to be launched Oct/Nov. Efforts also include a legal
framework
3. Fund data sharing and consent legal expert consultant for county and state
stakeholders to leverage

Budget

Project Total

$0

% Spent to DateBudgeted Total

$0

Notes

$0Operations

Available funds 10/1/19

Category

$1,250,000 0%

$0

Personal Services

0%

$1,250,000

Spent to Date

$0

Budget Remaining

0%

$1,250,000

$1,250,000

Page 20



Project Status Report : OeHI - Automated and Integrated Consent Report Date: 10/3/19

Key Tasks & Milestones
Name ID Status Start Finish % Complete Notes

No risks to report at this time.

Risks

No issues to report at this time.

Issues

No changes to report at this time.

Change Requests
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Project Status Report : OeHI - Systems Integrator Report Date: 10/2/19

General Information

Project ID

Project Manager

PROJ013294

Sanjai Natesan

Business Sponsor

Agency OeHI - Governor's Office of eHealth
Innovation

Key Dates
Start Date

Delivery Date

Finish Date

Est. Duration (Months)

Overall % Complete

1/1/17

9/30/22

70

30%

Health Indicators
Overall

Scope

Schedule

Budget

Policy

Project Phase

5-Year Roadmap?

Plan

Yes

Agency Priority #

Legislative/Audit?

JTC Reporting? NoOIT Sponsor

Project Objective

Ensure interoperability of Colorado's core health information infrastructure, ensure connections between systems, promote an efficient systems architecture that is cost-effective to
operate and maintain and ensure that project investments are configuarble, modular and scalable.

Status Report Update

Systems Integrator - OeHI is aligning with HCPF to fund a Systems Integrator position and releasing an RFI to receive vendor/public input to help inform HCPF/OeHI’s vision for a
Services Integrator to establish a strategy for modularity, and to help connect the data within Colorado’s Health IT Enterprise systems.  The Statement of Work has been drafted and
will go through the RFI process within the next month.

eHealth Commission Ask: Provide general input on the approach.

Key Accomplishments Plans For Next Period
1. RFI drafted 1. Plan to release the RFI in October

2. Anticipate RFI responses and vendor meetings to occur in October/November
3. Set the vision, establish requirements and draft the RFP/ITN by February for release
4. Figure out system integrations operations funding for this fiscal year

Budget

Project Total

$0

% Spent to DateBudgeted Total

$70,000

Notes

$0Operations

Funds available 10/1/19

Category

$800,000 9%

$70,000

Personal Services

0%

$730,000

Spent to Date

$0

Budget Remaining

9%

$730,000

$800,000
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Project Status Report : OeHI - Systems Integrator Report Date: 10/2/19

Key Tasks & Milestones
Name ID Status Start Finish % Complete Notes

No risks to report at this time.

Risks

No issues to report at this time.

Issues

No changes to report at this time.

Change Requests
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